
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 MP84 to MP104 LE & LW

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 10/20/2021 8/25/2021

Inspector Date Reviewed by Date
T. Rushton 10/20/2021 Todd Dellinger 10/28/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 10/29/2021 No

B.I.#61 - Portable Changeable Message Sign - HR

                                   NOTE:  PCMS Board(s) being utilized on the Project.
           This Operation was for coverage of the continuing Night

                                                Shift performing B.I.#13 - Roadway Ex. Incl. Haul and for 
                                                Re-establishing median slope and drainage areas on-site 
                                                @ BR90/154 & BR90/140 Work Zones. Contractor set up  
                                                Traffic Control per Plan Sheets (TC-1 & TC-3) Inspected by
                                                T. Rushton WSDOT.

PCMS #121 & PCMS #123

          *9/21 – E/B = 10.5 Hrs                                      *10/6 - E/B = 10.5 Hrs
           *9/22 - E/B = 10.5 Hrs                                      *10/7 - E/B = 10.0 Hrs
           *9/23 - E/B = 10.0 Hrs                                    *10/11 - E/B = 10.5 Hrs // **E/B = 10.0Hrs
           *9/28 - E/B = 10.5 Hrs                                    *10/12 - E/B = 10.5 Hrs
           *9/29 - E/B = 11.0 Hrs                                    *10/13 - E/B = 9.5 Hrs
           *9/30 - E/B = 10.5 Hrs                                    *10/14 - E/B = 7.0 Hrs
           *10/1 - E/B = 7.0 Hrs                                      *10/18 - E/B = 12.5 Hrs // *W/B = 10.0 Hrs
           *10/4 - E/B = 11.0 Hrs // **W/B = 13.5 Hrs    *10/19 - E/B = 10.5 Hrs // *W/B = 9.0 Hrs
         **10/5 - E/B = 14.0 Hrs // *E/B = 11.0 Hrs       *10/20 - E/B = 10.0 Hrs // *W/B = 7.5 Hrs

*Grp-2 Total Hours = 209.5Hrs = 210.0 Rounded
**Grp-4 Total Hours =   37.5Hrs = 38.0 Rounded

                                                                                             Total = 248.0Hrs 

PAY = 248.0 Hrs

                       (See Attached Contractors Daily Report of Traffic Control - Summary)

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used FNR # Date Quan.



DOT Form IP 422-635ER EF
       Revised 4/2009

Y/N (Office Use)

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0061 PORTABLE CHANGEABLE 
MESSAGE SIGN 

2 10/20/21 HR 210.0 1146 DAL 10/29/21 EK 11/1/21 39

0061 PORTABLE CHANGEABLE 
MESSAGE SIGN 

4 10/20/21 HR 38.0 1147 DAL 10/29/21 EK 11/1/21 39

Attachments

C9214 Traffic Control 
Summary 9-21 to 10-
20.pdf
Adobe Acrobat Document
2.80 MB


















































































